

DAKSHIN HARYANA BIJLI VITRAN NIGAM LIMITED

Instruction No. 2 /2006/PD&C

From

The Chief Engineer/PD&C,
DHBVNL, Hisar.

To

All Chief Engineers/OP

All Superintending Engineers/OP
Under DHBVNL.

Memo No.Ch. /
Dated:16.6.2006

**Subject: Review of APRDP, NCR, NABARD & REC
schemes**

The Management, DHBVNL has reviewed the progress of above schemes being implemented under your circles. It has been viewed that though schemes are lying sanctioned but there is little physical progress in implementation under most of the schemes. The Management has desired that since the DHBVNL has delegated powers for works to CEs/OP, SEs/OP, these schemes should now be handled at your level to get works executed expeditiously by calling Sub Divisional level tenders as per powers delegated to your offices. The weekly progress of implementation of each & every scheme under your circle should be sent to this office for appraisal of the Management.

A cell headed by Er. Balbir Singh, Xen. has started functioning to evaluate all such schemes in this office. As such, the weekly information may be sent to Er. Balbir Singh, Xen. through email.

Treat it as Urgent

**Chief Engineer/PD&C,
DHBVNL, Hisar.**

CC:

1. Sr.P.S. to Managing Director, DHBVNL, Hisar for the kind information of the M.D.
2. Sr.P.S. to the Director(OP)/Projects, DHBVNL, Hisar for the kind information of the Directors.
3. Superintending Engineer, Const. Circle, DHBVNL, Hisar for similar action in the matter.